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System Name Brief Description Contact Method Renovation Validation Implement V&V Certified Estimated Actual Cost
or Acronym Scheduled Scheduled Scheduled Scheduled Scheduled | Y2K Cost for for
Compliant Compliance | Compliance
(Actual) (Actual) (Actual) (Actual) (Actual)
GP Hydromet Regiona Hydromet data for Robert Smith Repair 6/1998 8/1998 9/1998 8/1998 $50,000 $0
Support reports and Maintenance 406-247-7852 100% 97% 50% 0%
(12/1997)
EM340 Digital 340 Terminal Michael Pluto Repair $5,000 $500
Emulation software for 208-378-5183 100% 100% 100% 100%
Hydromet interfaces (1/1998) (1/1998) (1/1998) (1/1998) (1/1998)
Hydromet PN1 Y akima Hydromet System Michael Pluto Repair 9/1998 9/1998 9/1998 9/1998 $30,000 $0
208-378-5183 75% 70% 75% 0%
Inhouse Hydromet | Hydromet Analysistools Michael Pluto Repair 3/1998 9/1998 9/1998 9/1998 $15,000 $0
208-378-5183 70% 70% 70% 0%
Sutron Hydromet Hydromet data collection, Michael Pluto Repair 9/1998 9/1998 9/1998 9/1998 $20,000 $0
transation & storage 208-378-5183 75% 70% 75% 0%
NPRDWA Automated daily accounting Robert Smith Repair 4/1998 5/1998 9/1998 5/1998 $60,000 $0
of stream flows, reservoir 406-247-7852 100% 97% 50% 0%
conditions, and ownershipin (11/1997)
the North Platte River basin
of Wyoming.
SCADA WYAO Monitor and control system Larry Aksamit Repair 6/1998 8/1998 8/1998 9/1998 $3,000 $3,000
for power plants and dams. 307-261-5636 100% 100% 50% 50%
(11/1997) (12/1997) (12/1997) (12/1997)
Inhouse Agrimet Data analysis and Michael Pluto Repair 9/1998 9/1998 9/1998 9/1998 $22,500 $0
formatting. 208-378-5183 75% 70% 75% 0%
Inhouse River Ops | Dataanaysistools. Michael Pluto Repair 9/1998 9/1998 9/1998 9/1998 $37,500 $0
208-378-5183 75% 70% 75% 0%
Modsim River System Operations Roger Larson Repair 9/1998 9/1998 9/1998 9/1998 $20,000 $0
Simulation 75% 70% 75% 0%
PNOPER Real-time hydrologic and Roger Larson Repair 9/1998 9/1998 11/1998 10/1998 $15,300 $0
meteorologic data simulation 75% 70% 60% 0%
Umatilla Planning River System Operations Roger Larson Repair 9/1998 9/1998 9/1998 9/1998 $20,400 $0
Mod Simulation 75% 70% 75% 0%




Y akima Planning River Operations Simulation | Roger Larson Repair 6/1998 9/1998 9/1998 9/1998 $20,530 $0
Model 75% 70% 75% 0%
DAMS Instrumentation database Jerry Baab Repair 3/1998 6/1998 6/1998 6/1998 $9,000 $7,000
303-445-3053 100% 100% 100% 100%
(3/1998) (3/1998) (6/1998) (6/1998) (6/1998)
HYDROSS Water rights and supply Nancy Parker Repair 6/1998 9/1998 9/1998 9/1998 $5,680 $0
accounting model 303-445-2532 100% 100% 100% 100%
(12/1997) (1/1998) (6/1998) (6/1998)
CWPSC Centralized water & power Jeri Domingo- Replaceme 12/1999 12/1999 12/1999 2/1999 $1,923,000 $0
system control for Central Brewer nt by
Valley Project 916-979-2198 CVACS (55%) (3%) (10%) (0%)
SUTRON/DMS Central Valley Project Jeri Domingo- Replaceme 10/1998 10/1998 1/1999 11/1998 $100,000 $0
operations data management Brewer nt by
system 916-979-2198 CVACS (40%) (0%) (0%) (0%)
CRSSP SCADA Remote control generation John Beadle Repair 09/1998 12/1998 3/1999 3/1999 $285,300 $0
and water bypass for eight 2% 0% 0% 0%
hydroelectric plants
Totals 18 $2,642,210 $10,500

Dates within parens () show actual date completed.




